

OFFICIAL
PRODUCT ACCEPTANCE - LIVE APPLICATIONS

For more information regarding your application please contact us at:

Prodacc@networkrail.co.uk

NB: The next update will be W/C 23/11/2020

PA Ref	Record Type	Issue	Applicant Function	Lead Discipline	Application Received	Initial Review Complete	Acceptance Requirements Complete	Submission Complete	Issue Certificate complete	Status
PA05/07066	Change Request	1	Route - LNW	Electrification Distribution	08/10/2020	08/10/2020				Live
PA05/07338	New Item	1	IP	Electrification Distribution	08/10/2020	08/10/2020				Live
PA05/07336	New Item	1	IP	Signalling	07/10/2020	07/10/2020				Live
PA05/04489	Change Request	2	IP	Track	07/10/2020	07/10/2020				Live
PA05/01802	Change Request	1	IP	Electrification Power	02/10/2020	02/10/2020				Live
PA05/07333	New Item	1	Technical Authority	Electrification Distribution	01/10/2020	01/10/2020				Live
PA05/07332	New Item	1	IP - Telecommunications	Telecommunications	30/09/2020	30/09/2020				Live
PA05/07330	New Item	1	IP	Electrification Distribution	29/09/2020	29/09/2020				Live
PA05/07329	New Item	1	IM	Telecommunications	28/09/2020	28/09/2020				Live
PA05/07323	New Item	1	Route - LNE	Track	02/09/2020	02/09/2020				Live
PA05/06053	Change Request	11	Technical Authority	Telecommunications	02/09/2020	02/09/2020				Live
PA05/07324	New Item	1	Technical Authority	Telecommunications	02/09/2020	02/09/2020				Live
PA05/07322	New Item	1	IP	Electrification Distribution	28/08/2020	28/08/2020				Live
PA05/02500	Change Request	3	IP	Electrification Distribution	27/08/2020	27/08/2020				Live
PA05/07320	New Item	1	Route - South East	Signalling	26/08/2020	28/08/2020				Live
PA05/07321	New Item	1	Technical Authority	Plant	26/08/2020	26/08/2020				Live
PA05/06314	Change Request	6	IP	Electrification Distribution	24/08/2020	24/08/2020				Live
PA05/07317	New Item	1	Technical Authority	Telecommunications	19/08/2020	19/08/2020				Live
PA05/03379	Change Request	20	IP	Signalling	18/08/2020	18/08/2020				Live
PA05/01414	Change Request	5	Route - South East	Signalling	17/08/2020	17/08/2020				Live
PA05/06371	Change Request	9	IP - Signalling	Signalling	14/08/2020	14/08/2020				Live
PA05/05629	Change Request	9	Technical Authority	Telecommunications	12/08/2020	12/08/2020				Live
PA05/04464	Change Request	14	Route - South East	Signalling	07/08/2020	07/08/2020				Live
PA05/03494	Change Request	8	Technical Authority	Telecommunications	04/08/2020	04/08/2020				Live
PA05/07304	New Item	1	IP	Electrification Distribution	30/07/2020	30/07/2020				Live
PA05/05451	Change Request	3	Central Network Operations	Track	20/07/2020	11/08/2020				Live
PA05/07299	New Item	1	Technical Authority	Electrification Distribution	14/07/2020	14/07/2020				Live
PA05/06915	Change Request	2	IP - Track	Track	07/07/2020	07/07/2020				Live
PA05/07297	New Item	1	IP	Track	06/07/2020	06/07/2020				Live
PA05/06680	Change Request	2		Telecommunications	06/07/2020	06/07/2020				Live
PA05/07296	New Item	1	Route - Scotland	Electrification Distribution	02/07/2020	02/07/2020				Live
PA05/07294	New Item	1	Central Network Operations	Track	01/07/2020	01/07/2020				Live
PA05/07293	New Item	1	IP	Signalling	30/06/2020	30/06/2020				Live
PA05/07285	New Item	1		Telecommunications	18/06/2020	22/06/2020				Live
PA05/01639	Change Request	6	Central Network Operations	Electrification Distribution	11/06/2020	11/06/2020				Live
PA05/05046	Change Request	1	Route - LNE	Track	11/06/2020	11/06/2020				Live
PA05/07282	New Item	1	Technical Authority	Electrification Distribution	10/06/2020	10/06/2020				Live
PA05/03797	Change Request	2	IP	Signalling	10/06/2020	10/06/2020				Live
PA05/06821	Change Request	2	Technical Authority	S&C Systems	10/06/2020	10/06/2020				Live
PA05/07280	New Item	1	Route - Anglia	S&C Systems	05/06/2020	08/06/2020				Live
PA05/02599	Change Request	2	Technical Authority	Electrification Distribution	05/06/2020	05/06/2020				Live
PA05/07281	New Item	1	IP	Telecommunications	04/06/2020	09/06/2020				Live
PA05/07276	New Item	1	IP - Telecommunications	Telecommunications	02/06/2020	02/06/2020				Live
PA05/07277	New Item	1	IP - Telecommunications	Telecommunications	02/06/2020	14/07/2020				Live

PRODUCT ACCEPTANCE - LIVE APPLICATIONS

PA05/07274	New Item	1	Technical Authority	Electrification Distribution	28/05/2020	28/05/2020		Live
PA05/05043	Change Request	9	PAB	Signalling	18/05/2020	18/05/2020		Live
PA05/05477	Change Request	3	Technical Authority	Level Crossings	14/05/2020	14/05/2020		Live
PA05/03948	Change Request	6	Technical Authority	Signalling	14/05/2020	14/05/2020		Live
PA05/07269	New Item	1	Technical Authority	Telecommunications	11/05/2020	11/05/2020		Live
PA05/07262	New Item	1	IP	Level Crossings	30/04/2020	30/04/2020		Live
PA05/07259	New Item	1	Route - Wessex	Track	22/04/2020	22/04/2020		Live
PA05/06308	Change Request	6	Technical Authority	Electrification Distribution	17/04/2020	17/04/2020		Live
PA05/05911	Change Request	7	IP	Electrification Distribution	07/04/2020	07/04/2020		Live
PA05/05625	Change Request	9	Route - Scotland	Telecommunications	06/04/2020	06/04/2020		Live
PA05/04380	Change Request	7	IP - Signalling	Plant	01/04/2020			Live
PA05/03703	Change Request	1	Central Network Operations	Track	13/03/2020	13/03/2020		Live
PA05/07251	New Item	1	Route - Anglia	Electrification Contact Systems	09/03/2020	09/03/2020		Live
PA05/07250	New Item	1	Technical Authority	Civil engineering	06/03/2020	06/03/2020		Live
PA05/01263	Change Request	8	IP	Track	03/03/2020	03/03/2020		Live
PA05/07238	New Item	1		Track	10/02/2020	10/02/2020		Live
PA05/07237	New Item	1	Technical Authority	Telecommunications	06/02/2020	06/02/2020		Live
PA05/07236	New Item	1	NDS	Electrification Distribution	04/02/2020	04/02/2020		Live
PA05/00475	Change Request	4	Route - LNE	Level Crossings	28/01/2020	28/01/2020		Live
PA05/04750	Change Request	11	Route - LNE	Electrification Distribution	24/01/2020	24/01/2020	24/01/2020	Live
PA05/07225	New Item	1	IP - Southern	Electrification Distribution	20/01/2020	20/01/2020		Live
PA05/05548	Change Request	4	NDS	Civil engineering	12/12/2019	12/12/2019		Live
PA05/05628	Change Request	6		Telecommunications	28/11/2019	28/11/2019		Live
PA05/07218	New Item	1	IM	Level Crossings	28/11/2019	28/11/2019		Live
PA05/05661	Change Request	2	Route - LNE	Track	25/11/2019	25/11/2019		Live
PA05/07216	New Item	1	IP - Wales & Western	Electrification Distribution	14/11/2019	14/11/2019		Live
PA05/07211	New Item	1	Route - Wales	Civil engineering	29/10/2019	29/10/2019		Live
PA05/05929	Change Request	3	Central Network Operations	Civil engineering	29/10/2019	29/10/2019		Live
PA05/07206	New Item	1	Route - Scotland	Track	23/10/2019	23/10/2019		Live
PA05/07199	New Item	1	IP - Telecommunications	Telecommunications	04/10/2019	04/10/2019	04/10/2019	Live
PA05/07190	New Item	1	Route - Western	Signalling	02/09/2019	02/09/2019		Live
PA05/03602	Change Request	3	IP - Telecommunications	Telecommunications	16/08/2019	16/08/2019		Live
PA05/07164	New Item	1	Electrification Programme	Electrification Distribution	05/07/2019	05/07/2019		Live
PA05/04200	Change Request	2	IP	Electrification Distribution	24/04/2019	24/04/2019		Live
PA05/07079	New Item	1	IP - Telecommunications	Telecommunications	10/01/2019	10/01/2019		Live

PRODUCT ACCEPTANCE - PRODUCTS ON TRIAL

PA05/04946	Change Request	5	Technical Authority	Electrification Distribution	21/05/2020	21/05/2020	21/05/2020	21/05/2020	21/05/2020	On Trial
PA05/06429	Change Request	9	IP - Wales & Western	Signalling	21/05/2020	21/05/2020	21/05/2020	21/05/2020	21/05/2020	On Trial
PA05/06685	Change Request	5	Technical Authority	Electrification Distribution	15/05/2020	15/05/2020	15/05/2020	15/05/2020	15/05/2020	On Trial
PA05/06955	Change Request	3	Route - LNE	Telecommunications	13/05/2020	13/05/2020	13/05/2020	13/05/2020	13/05/2020	On Trial
PA05/07266	New Item	1	Technical Authority	S&C Systems	10/05/2020	10/05/2020	13/05/2020	13/05/2020	13/05/2020	On Trial
PA05/07267	New Item	1	Technical Authority	S&C Systems	10/05/2020	10/05/2020	13/05/2020	13/05/2020	13/05/2020	On Trial
PA05/07268	New Item	1	Technical Authority	S&C Systems	10/05/2020	10/05/2020	13/05/2020	13/05/2020	13/05/2020	On Trial
PA05/06726	Change Request	5	Technical Authority	S&C Systems	12/05/2020	12/05/2020	12/05/2020	12/05/2020	12/05/2020	On Trial
PA05/07265	New Item	1	Technical Authority	S&C Systems	10/05/2020	10/05/2020	12/05/2020	12/05/2020	12/05/2020	On Trial
PA05/06809	Change Request	3	IP - Central	Electrification Distribution	23/10/2019	23/10/2019	12/05/2020	12/05/2020	12/05/2020	On Trial
PA05/06421	Change Request	5	Technical Authority	Electrification Distribution	07/05/2020	07/05/2020	07/05/2020	07/05/2020	07/05/2020	On Trial
PA05/06422	Change Request	4	IP	Electrification Distribution	07/05/2020	07/05/2020	07/05/2020	07/05/2020	07/05/2020	On Trial
PA05/06423	Change Request	4	Technical Authority	Electrification Distribution	07/05/2020	07/05/2020	07/05/2020	07/05/2020	07/05/2020	On Trial
PA05/06424	Change Request	4	Technical Authority	Electrification Distribution	07/05/2020	07/05/2020	07/05/2020	07/05/2020	07/05/2020	On Trial
PA05/07241	New Item	1	Technical Authority	Signalling	17/02/2020	04/05/2020	04/05/2020	04/05/2020	04/05/2020	On Trial
PA05/05376	Change Request	8	IP	Electrification Distribution	28/04/2020	28/04/2020	28/04/2020	28/04/2020	28/04/2020	On Trial
PA05/07111	New Item	1	IP - Telecommunications	Telecommunications	12/04/2019	12/04/2019	12/04/2019	28/04/2020	28/04/2020	On Trial
PA05/06287	Change Request	4	Technical Authority	Telecommunications	23/04/2020	23/04/2020	23/04/2020	23/04/2020	23/04/2020	On Trial
PA05/07087	Change Request	3	IP	S&C Systems	23/04/2020	23/04/2020	23/04/2020	23/04/2020	23/04/2020	On Trial
PA05/03147	Change Request	10	Technical Authority	Electrification Distribution	20/04/2020	20/04/2020	20/04/2020	20/04/2020	20/04/2020	On Trial
PA05/06967	New Item	1	IP	Signalling	16/04/2020	16/04/2020	16/04/2020	16/04/2020	16/04/2020	On Trial
PA05/03247	Change Request	8	IP - Wales & Western	Signalling	16/04/2020	16/04/2020	16/04/2020	16/04/2020	16/04/2020	On Trial
PA05/07105	Change Request	2	Technical Authority	Level Crossings	16/04/2020	16/04/2020	16/04/2020	16/04/2020	16/04/2020	On Trial
PA05/06602	Change Request	7	IP	Signalling	11/04/2020	11/04/2020	11/04/2020	11/04/2020	11/04/2020	On Trial
PA05/06649	Change Request	8	Technical Authority	Plant	08/04/2020	08/04/2020	08/04/2020	08/04/2020	08/04/2020	On Trial
PA05/06886	Change Request	4	Technical Authority	S&C Systems	08/04/2020	08/04/2020	08/04/2020	08/04/2020	08/04/2020	On Trial
PA05/07000	Change Request	2	IP	Telecommunications	07/04/2020	07/04/2020	07/04/2020	07/04/2020	07/04/2020	On Trial
PA05/06468	Change Request	7	Technical Authority	Telecommunications	07/04/2020	07/04/2020	07/04/2020	07/04/2020	07/04/2020	On Trial
PA05/06872	Change Request	3	IP	Electrification Distribution	06/04/2020	06/04/2020	06/04/2020	06/04/2020	06/04/2020	On Trial
PA05/07043	Change Request	2	Technical Authority	Electrification Distribution	01/04/2020	01/04/2020	01/04/2020	01/04/2020	01/04/2020	On Trial
PA05/06783	New Item	1	IP	Electrification Distribution	18/10/2019	18/10/2019	20/03/2020	20/03/2020	20/03/2020	On Trial
PA05/02434	Change Request	6	Technical Authority	Level Crossings	13/03/2020	13/03/2020	13/03/2020	13/03/2020	13/03/2020	On Trial
PA05/06846	Change Request	3	Technical Authority	Level Crossings	13/03/2020	13/03/2020	13/03/2020	13/03/2020	13/03/2020	On Trial
PA05/06686	Change Request	5	IP - Scotland and North East	Level Crossings	13/03/2020	13/03/2020	13/03/2020	13/03/2020	13/03/2020	On Trial
PA05/06987	Change Request	2	Technical Authority	Level Crossings	13/03/2020	13/03/2020	13/03/2020	13/03/2020	13/03/2020	On Trial
PA05/03617	Change Request	3	NDS	Electrification Distribution	17/07/2019	17/07/2019	10/03/2020	10/03/2020	10/03/2020	On Trial
PA05/05566	Change Request	12	Technical Authority	Electrification Distribution	06/03/2020	06/03/2020	06/03/2020	06/03/2020	06/03/2020	On Trial
PA05/05590	Change Request	2	Route - LNE	Signalling	04/03/2020	04/03/2020	04/03/2020	04/03/2020	04/03/2020	On Trial
PA05/07172	New Item	1	IP - Telecommunications	Telecommunications	29/07/2019	29/07/2019	02/03/2020	02/03/2020	02/03/2020	On Trial
PA05/02189	Change Request	4	Technical Authority	Electrification Distribution	20/02/2020	20/02/2020	20/02/2020	20/02/2020	20/02/2020	On Trial
PA05/05919	Change Request	4	Technical Authority	Electrification Distribution	20/02/2020	20/02/2020	20/02/2020	20/02/2020	20/02/2020	On Trial
PA05/07163	Change Request	2	NCB	Plant	18/02/2020	18/02/2020	18/02/2020	18/02/2020	18/02/2020	On Trial
PA05/07022	Change Request	2	IP	Electrification Distribution	13/02/2020	13/02/2020	13/02/2020	13/02/2020	13/02/2020	On Trial
PA05/07174	New Item	1	Route - Wales	Track	02/08/2019	02/08/2019	02/08/2019	11/02/2020	11/02/2020	On Trial
PA05/06935	Change Request	2	Route - South East	Level Crossings	07/02/2020	07/02/2020	07/02/2020	07/02/2020	07/02/2020	On Trial
PA05/05917	Change Request	3	Route - South East	Level Crossings	06/02/2020	06/02/2020	06/02/2020	06/02/2020	06/02/2020	On Trial
PA05/06731	Change Request	3	IP - Southern	Signalling	31/01/2020	31/01/2020	31/01/2020	31/01/2020	31/01/2020	On Trial
PA05/05772	Change Request	5	Technical Authority	Signalling	31/01/2020	31/01/2020	31/01/2020	31/01/2020	31/01/2020	On Trial
PA05/06263	Change Request	5	IP	Signalling	20/01/2020	20/01/2020	20/01/2020	20/01/2020	20/01/2020	On Trial
PA05/06870	Change Request	4	IP	Electrification Distribution	10/01/2020	10/01/2020	14/01/2020	14/01/2020	14/01/2020	On Trial

PRODUCT ACCEPTANCE - PRODUCTS ON TRIAL

PA05/06138	Change Request	6	Technical Authority	Track	10/01/2020	10/01/2020	10/01/2020	10/01/2020	10/01/2020	On Trial
PA05/07166	New Item	1		Electrification Distribution	15/07/2019	15/07/2019	02/01/2020	02/01/2020	02/01/2020	On Trial
PA05/06634	Change Request	4		Electrification Contact Systems	01/11/2019	01/11/2019	01/11/2019	01/11/2019	30/11/2019	On Trial
PA05/01316	Change Request	8	Technical Authority	Plant	29/11/2019	29/11/2019	29/11/2019	29/11/2019	29/11/2019	On Trial
PA05/06313	Change Request	3	Technical Authority	Electrification Distribution	26/07/2019	26/07/2019	19/11/2019	19/11/2019	19/11/2019	On Trial
PA05/06316	Change Request	3	Technical Authority	Electrification Distribution	26/07/2019	26/07/2019	18/11/2019	18/11/2019	18/11/2019	On Trial
PA05/06315	Change Request	3	Technical Authority	Electrification Distribution	26/07/2019	26/07/2019	18/11/2019	18/11/2019	18/11/2019	On Trial
PA05/06308	Change Request	5	Technical Authority	Electrification Distribution	26/07/2019	26/07/2019	18/11/2019	18/11/2019	18/11/2019	On Trial
PA05/06310	Change Request	4	Technical Authority	Electrification Distribution	26/07/2019	26/07/2019	18/11/2019	18/11/2019	18/11/2019	On Trial
PA05/06312	Change Request	4	Technical Authority	Electrification Distribution	26/07/2019	26/07/2019	18/11/2019	18/11/2019	18/11/2019	On Trial
PA05/06898	Change Request	4	Technical Authority	SRP	08/11/2019	08/11/2019	08/11/2019	08/11/2019	08/11/2019	On Trial
PA05/07025	New Item	2	Technical Authority	Level Crossings	31/10/2019	31/10/2019	31/10/2019	31/10/2019	31/10/2019	On Trial
PA05/06871	Change Request	2	IP - Southern	Electrification Distribution	14/10/2019	14/10/2019	14/10/2019	14/10/2019	14/10/2019	On Trial
PA05/06974	Change Request	2	Route - Wessex	Electrification Contact Systems	20/09/2019	20/09/2019	20/09/2019	20/09/2019	20/09/2019	On Trial
PA05/01627	Change Request	4	IP	Electrification Distribution	18/09/2019	18/09/2019	18/09/2019	18/09/2019	18/09/2019	On Trial
PA05/04224	Change Request	3	Technical Authority	Signalling	10/09/2019	10/09/2019	10/09/2019	10/09/2019	10/09/2019	On Trial
PA05/04133	Change Request	5	Route - LNE	Telecommunications	03/09/2019	03/09/2019	03/09/2019	03/09/2019	03/09/2019	On Trial
PA05/07170	New Item	1	Technical Authority	S&C Systems	18/07/2019	02/08/2019	02/08/2019	02/08/2019	02/08/2019	On Trial
PA05/04598	Change Request	7	IP	Electrification Distribution	15/07/2019	15/07/2019	15/07/2019	15/07/2019	15/07/2019	On Trial
PA05/07107	New Item	1	Route - LNE	Electrification Distribution	25/03/2019	25/03/2019	28/03/2019	03/07/2019	03/07/2019	On Trial
PA05/07108	New Item	1	Route - LNE	Electrification Distribution	25/03/2019	25/03/2019	28/03/2019	28/03/2019	01/07/2019	On Trial
PA05/06858	Change Request	2		Electrification Distribution	26/06/2019	26/06/2019	26/06/2019	26/06/2019	26/06/2019	On Trial
PA05/07156	New Item	1	Technical Authority	S&C Systems	24/06/2019	24/06/2019	24/06/2019	24/06/2019	24/06/2019	On Trial
PA05/06524	Change Request	3	Technical Authority	Track	07/06/2019	07/06/2019	07/06/2019	07/06/2019	07/06/2019	On Trial
PA05/06385	Change Request	7		Plant	31/01/2019	31/01/2019	31/01/2019	31/01/2019	31/01/2019	On Trial

PRODUCT ACCEPTANCE - FULL PA CERTIFICATES ISSUED 2020

For more information regarding your application please contact us at:

Prodacc@networkrail.co.uk

NB: The next update will be W/C 23/11/2020

PA Ref	Record Type	Issue	Applicant Function	Lead Discipline	Application Received	Initial Review Complete	Acceptance Requirements Complete	Submission Complete	Issue Certificate complete	Status	Complete
PA05/07257	New Item	1		Plant	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	Complete Plant PAB	12/10/2020
PA05/03446	Change Request	1	Central Network Operations	Track	02/09/2020	02/09/2020	09/10/2020	09/10/2020	09/10/2020	Complete	09/10/2020
PA05/03074	Change Request	24	IP	Signalling	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/10/2020	Complete	08/10/2020
PA05/02563	Change Request	12	Technical Authority	Telecommunications	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/10/2020	Complete	08/10/2020
PA05/06576	Change Request	2	Route - Anglia	Track	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/10/2020	Complete	08/10/2020
PA05/02799	Change Request	7	Technical Authority	Electrification Distribution	08/10/2020	08/10/2020	08/10/2020	08/10/2020	08/10/2020	Complete	08/10/2020
PA05/06799	Change Request	3	Technical Authority	Signalling	07/10/2020	07/10/2020	07/10/2020	07/10/2020	07/10/2020	Complete	07/10/2020
PA05/03013	Change Request	5	Technical Authority	Track	07/10/2020	07/10/2020	07/10/2020	07/10/2020	07/10/2020	Complete	07/10/2020
PA05/02613	Change Request	11	Technical Authority	Track	07/10/2020	07/10/2020	07/10/2020	07/10/2020	07/10/2020	Complete	07/10/2020
PA05/05140	Change Request	10	Technical Authority	Plant	05/10/2020	05/10/2020	05/10/2020	05/10/2020	05/10/2020	Complete	05/10/2020
PA05/05371	Change Request	2	NDS	Signalling	05/10/2020	05/10/2020	05/10/2020	05/10/2020	05/10/2020	Complete	05/10/2020
PA05/07011	Change Request	2	Route - LNE	Level Crossings	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020	Complete	03/10/2020
PA05/07061	Change Request	1	Route - LNE	Level Crossings	02/10/2020	02/10/2020	02/10/2020	02/10/2020	02/10/2020	Complete	02/10/2020
PA05/04709	Change Request	3	Technical Authority	Signalling	28/09/2020	28/09/2020	28/09/2020	28/09/2020	28/09/2020	Complete	28/09/2020
PA05/06951	Change Request	1	PAB	Plant	25/09/2020	25/09/2020	25/09/2020	25/09/2020	25/09/2020	Complete Plant PAB	25/09/2020
PA05/01190	Change Request	4	IP	Electrification Contact Systems	11/08/2020	11/08/2020	11/08/2020	24/09/2020	24/09/2020	Complete	24/09/2020
PA05/01867	Change Request	1	IP - Southern	Electrification Distribution	30/07/2020	30/07/2020	30/07/2020	23/09/2020	23/09/2020	Complete	23/09/2020
PA05/07306	New Item	1	PAB	Plant	17/09/2020	17/09/2020	17/09/2020	17/09/2020	17/09/2020	Complete Plant PAB	17/09/2020
PA05/01894	Change Request	9	Technical Authority	Track	17/09/2020	17/09/2020	17/09/2020	17/09/2020	17/09/2020	Complete	17/09/2020
PA05/05908	Change Request	4	Technical Authority	Level Crossings	17/09/2020	17/09/2020	17/09/2020	17/09/2020	17/09/2020	Complete	17/09/2020
PA05/06054	Change Request	4	Technical Authority	Telecommunications	15/09/2020	15/09/2020	15/09/2020	15/09/2020	15/09/2020	Complete	15/09/2020
PA05/04734	Change Request	9	IP	Electrification Contact Systems	21/07/2020	21/07/2020	21/07/2020	10/09/2020	10/09/2020	Complete	10/09/2020
PA05/07309	New Item	1	NDS	S&C Systems	31/07/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	Complete	09/09/2020
PA05/07310	New Item	1	NDS	S&C Systems	31/07/2020	09/09/2020	09/09/2020	09/09/2020	09/09/2020	Complete	09/09/2020
PA05/06747	Change Request	3	Central Network Operations	Telecommunications	07/09/2020	07/09/2020	07/09/2020	07/09/2020	07/09/2020	Complete	07/09/2020
PA05/01839	Change Request	4	Technical Authority	S&C Systems	07/09/2020	07/09/2020	07/09/2020	07/09/2020	07/09/2020	Complete	07/09/2020
PA05/06125	Change Request	6	Technical Authority	Electrification Distribution	07/09/2020	07/09/2020	07/09/2020	07/09/2020	07/09/2020	Complete	07/09/2020
PA05/03682	Change Request	1	Technical Authority	Plant	11/08/2020	04/09/2020	04/09/2020	11/09/2020	04/09/2020	Complete Plant PAB	04/09/2020
PA05/07318	New Item	1	NDS	Plant	20/08/2020	20/08/2020	20/08/2020	02/09/2020	02/09/2020	Complete	02/09/2020
PA05/07292	New Item	1	PAB	Plant	02/09/2020	02/09/2020	02/09/2020	02/09/2020	02/09/2020	Complete Plant PAB	02/09/2020
PA05/07245	New Item	1	PAB	Plant	27/08/2020	27/08/2020	27/08/2020	27/08/2020	27/08/2020	Complete Plant PAB	27/08/2020
PA05/07188	New Item	1	PAB	Plant	26/08/2020	26/08/2020	26/08/2020	26/08/2020	26/08/2020	Complete Plant PAB	26/08/2020
PA05/07252	New Item	1	PAB	Plant	26/08/2020	26/08/2020	26/08/2020	26/08/2020	26/08/2020	Complete Plant PAB	26/08/2020
PA05/06053	Change Request	10	Technical Authority	Telecommunications	12/02/2020	25/08/2020	25/08/2020	25/08/2020	25/08/2020	Complete	25/08/2020
PA05/06993	Change Request	3	IP - Track	Plant	02/01/2020	02/01/2020	02/01/2020	02/01/2020	25/08/2020	Complete	25/08/2020
PA05/03492	Change Request	7	Technical Authority	Signalling	21/08/2020	21/08/2020	21/08/2020	21/08/2020	21/08/2020	Complete	21/08/2020

PRODUCT ACCEPTANCE - FULL PA CERTIFICATES ISSUED 2020

PA05/07305	New Item	1	PAB	Plant	20/08/2020	20/08/2020	20/08/2020	20/08/2020	20/08/2020	Complete Plant PAB	20/08/2020
PA05/07244	New Item	1	IP	Electrification Contact Systems	20/05/2020	20/08/2020	20/08/2020	20/08/2020	20/08/2020	Complete	20/08/2020
PA05/06587	Change Request	5	Technical Authority	Telecommunications	19/08/2020	19/08/2020	19/08/2020	19/08/2020	19/08/2020	Complete	19/08/2020
PA05/02563	Change Request	11	Technical Authority	Telecommunications	18/08/2020	18/08/2020	18/08/2020	18/08/2020	18/08/2020	Complete	18/08/2020
PA05/06742	Change Request	2	Technical Authority	Telecommunications	18/08/2020	18/08/2020	18/08/2020	18/08/2020	18/08/2020	Complete	18/08/2020
PA05/07303	New Item	1	Technical Authority	Telecommunications	20/07/2020	20/07/2020	20/07/2020	20/07/2020	18/08/2020	Complete	18/08/2020
PA05/03379	Change Request	19	IP	Signalling	12/11/2019	12/11/2019	18/08/2020	18/08/2020	18/08/2020	Complete	18/08/2020
PA05/07242	New Item	1	Route - Scotland	Track	17/06/2020	14/08/2020	14/08/2020	14/08/2020	14/08/2020	Complete	14/08/2020
PA05/07176	Change Request	3	Technical Authority	S&C Systems	13/08/2020	13/08/2020	13/08/2020	13/08/2020	13/08/2020	Complete	13/08/2020
PA05/06942	Change Request	6	PAB	Plant	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/08/2020	Complete Plant PAB	11/08/2020
PA05/07104	New Item	1	External	Plant	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020	Complete Plant PAB	06/08/2020
PA05/07256	New Item	1	PAB	Plant	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020	Complete Plant PAB	06/08/2020
PA05/07283	New Item	1	Technical Authority	S&C Systems	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020	Complete	06/08/2020
PA05/07143	Change Request	2	Technical Authority	S&C Systems	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020	Complete	06/08/2020
PA05/06818	Change Request	4	Technical Authority	S&C Systems	12/06/2020	12/06/2020	06/08/2020	06/08/2020	06/08/2020	Complete	06/08/2020
PA05/06933	Change Request	2	Technical Authority	S&C Systems	12/06/2020	12/06/2020	06/08/2020	06/08/2020	06/08/2020	Complete	06/08/2020
PA05/00513	New Item	7	Technical Authority	Level Crossings	01/08/2020	01/08/2020	01/08/2020	01/08/2020	01/08/2020	Complete	01/08/2020
PA05/05289	Change Request	5	IP	Electrification Distribution	30/07/2020	31/07/2020	31/07/2020	31/07/2020	31/07/2020	Complete	31/07/2020
PA05/04343	Change Request	22	Route - South East	Signalling	22/10/2019	31/07/2020	31/07/2020	31/07/2020	31/07/2020	Complete	31/07/2020
PA05/04464	Change Request	13	Route - South East	Signalling	22/10/2019	22/10/2019	31/07/2020	31/07/2020	31/07/2020	Complete	31/07/2020
PA05/04767	Change Request	6	Route - South East	Signalling	22/10/2019	22/10/2019	31/07/2020	31/07/2020	31/07/2020	Complete	31/07/2020
PA05/07177	New Item	1	PAB	Plant	27/07/2020	27/07/2020	27/07/2020	27/07/2020	27/07/2020	Complete Plant PAB	27/07/2020
PA05/04431	Change Request	4	Technical Authority	Electrification Distribution	27/07/2020	27/07/2020	27/07/2020	27/07/2020	27/07/2020	Complete	27/07/2020
PA05/06704	Change Request	10	IP	Signalling	27/07/2020	27/07/2020	27/07/2020	27/07/2020	27/07/2020	Complete	27/07/2020
PA05/07010	Change Request	3	IP	Signalling	27/07/2020	27/07/2020	27/07/2020	27/07/2020	27/07/2020	Complete	27/07/2020
PA05/06632	Change Request	3	PAB	Plant	27/07/2020	27/07/2020	27/07/2020	27/07/2020	27/07/2020	Complete Plant PAB	27/07/2020
PA05/07286	New Item	1	Technical Authority	S&C Systems	18/06/2020	24/07/2020	24/07/2020	24/07/2020	24/07/2020	Complete	24/07/2020
PA05/07227	New Item	1	Technical Authority	Track	17/06/2020	17/06/2020	24/07/2020	24/07/2020	24/07/2020	Complete	24/07/2020
PA05/07228	New Item	1	IP	Track	17/06/2020	17/06/2020	24/07/2020	24/07/2020	24/07/2020	Complete	24/07/2020
PA05/01073	Change Request	17	IP	Track	23/07/2020	23/07/2020	23/07/2020	23/07/2020	23/07/2020	Complete	23/07/2020
PA05/07270	New Item	1	IP	Civil engineering	13/05/2020	13/05/2020	23/06/2020	23/07/2020	23/07/2020	Complete	23/07/2020
PA05/07284	New Item	1	Technical Authority	Track	18/06/2020	18/06/2020	18/06/2020	18/06/2020	22/07/2020	Complete	22/07/2020
PA05/06041	Change Request	3	Technical Authority	Telecommunications	24/02/2020	24/02/2020	21/07/2020	21/07/2020	21/07/2020	Complete	21/07/2020
PA05/06802	Change Request	2	External	Plant	20/07/2020	20/07/2020	20/07/2020	20/07/2020	20/07/2020	Complete Plant PAB	20/07/2020
PA05/01629	Change Request	8	IP	Electrification Contact Systems	20/07/2020	20/07/2020	20/07/2020	20/07/2020	20/07/2020	Complete	20/07/2020
PA05/06563	Change Request	3	Technical Authority	Electrification Distribution	20/07/2020	20/07/2020	20/07/2020	20/07/2020	20/07/2020	Complete	20/07/2020
PA05/02934	Change Request	7	Technical Authority	Signalling	17/07/2020	17/07/2020	17/07/2020	17/07/2020	17/07/2020	Complete	17/07/2020
PA05/05759	Change Request	4	Technical Authority	Electrification Distribution	09/07/2020	09/07/2020	09/07/2020	09/07/2020	10/07/2020	Complete	10/07/2020
PA05/05441	Change Request	5	Technical Authority	Electrification Distribution	17/04/2020	17/04/2020	11/05/2020	10/07/2020	10/07/2020	Complete	10/07/2020
PA05/02294	Change Request	8	PAB	Plant	09/07/2020	09/07/2020	09/07/2020	09/07/2020	09/07/2020	Complete Plant PAB	09/07/2020
PA05/04240	Change Request	10	IP - Wales & Western	Signalling	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020	Complete	08/07/2020
PA05/01873	Change Request	12	Technical Authority	Signalling	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020	Complete	08/07/2020

PRODUCT ACCEPTANCE - FULL PA CERTIFICATES ISSUED 2020

PA05/02759	Change Request	18	Technical Authority	Telecommunications	23/04/2020	23/04/2020	23/04/2020	23/04/2020	23/04/2020	Complete	23/04/2020
PA05/05561	Change Request	3	Technical Authority	Electrification Distribution	23/04/2020	23/04/2020	23/04/2020	23/04/2020	23/04/2020	Complete	23/04/2020
PA05/07115	New Item	1	External	Plant	11/04/2019	11/04/2019	22/04/2020	22/04/2020	22/04/2020	Complete Plant PAB	22/04/2020
PA05/02176	Change Request	33	IP - Thameslink	Signalling	17/04/2020	17/04/2020	17/04/2020	17/04/2020	17/04/2020	Complete	17/04/2020
PA05/06776	Change Request	4	PAB	Plant					17/04/2020	Complete Plant PAB	17/04/2020
PA05/04856	Change Request	14	Signalling Innovation Group	Signalling	16/10/2019	16/10/2019	17/04/2020	17/04/2020	17/04/2020	Complete	15/04/2020
PA05/06091	Change Request	3	Technical Authority	Track	10/04/2020	10/04/2020	10/04/2020	10/04/2020	10/04/2020	Complete	10/04/2020
PA05/05894	Change Request	4	Technical Authority	S&C Systems	07/04/2020	07/04/2020	07/04/2020	07/04/2020	07/04/2020	Complete	07/04/2020
PA05/07072	Change Request	2	Technical Authority	S&C Systems	07/04/2020	07/04/2020	07/04/2020	07/04/2020	07/04/2020	Complete	07/04/2020
PA05/07007	New Item	1	IP - Signalling	Signalling	10/10/2019	10/10/2019	08/04/2020	08/04/2020	08/04/2020	Complete	07/04/2020
PA05/05308	Change Request	3	PAB	Plant	03/04/2020	03/04/2020	03/04/2020	03/04/2020	03/04/2020	Complete Plant PAB	03/04/2020
PA05/04520	Change Request	13	Technical Authority	Signalling	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020	Complete	02/04/2020
PA05/05507	Change Request	2	Route - Western	Track	20/01/2020	20/01/2020	03/04/2020	03/04/2020	03/04/2020	Complete	01/04/2020
PA05/06618	Change Request	4	Technical Authority	Track	31/03/2020	31/03/2020	31/03/2020	31/03/2020	31/03/2020	Complete	31/03/2020
PA05/02608	Change Request	1	Technical Authority	S&C Systems	31/03/2020	31/03/2020	31/03/2020	31/03/2020	31/03/2020	Complete	31/03/2020
PA05/01072	Change Request	7	Technical Authority	Track	30/03/2020	30/03/2020	30/03/2020	30/03/2020	30/03/2020	Complete	30/03/2020
PA05/04812	Change Request	4	Technical Authority	S&C Systems	03/03/2020	30/03/2020	30/03/2020	30/03/2020	30/03/2020	Complete	30/03/2020
PA05/03019	Change Request	1		Plant	27/03/2020	27/03/2020	27/03/2020	27/03/2020	27/03/2020	Complete Plant PAB	27/03/2020
PA05/00087	Change Request	4	Maintenance Reliability	S&C Systems	15/11/2019	15/11/2019	27/03/2020	27/03/2020	27/03/2020	Complete	27/03/2020
PA05/07005	Change Request	2	Technical Authority	Telecommunications	24/03/2020	24/03/2020	17/03/2020	24/03/2020	24/03/2020	Complete	24/03/2020
PA05/01732	Change Request	4	LNE and East Midlands	Track	23/03/2020	23/03/2020	23/03/2020	23/03/2020	23/03/2020	Complete	23/03/2020
PA05/03402	Change Request	6	Technical Authority	Signalling	23/03/2020	23/03/2020	23/03/2020	23/03/2020	23/03/2020	Complete	23/03/2020
PA05/04240	Change Request	9	IP	Signalling	23/03/2020	23/03/2020	23/03/2020	23/03/2020	23/03/2020	Complete	23/03/2020
PA05/05952	Change Request	3	Technical Authority	S&C Systems	10/12/2019	10/12/2019	10/12/2019	23/03/2020	23/03/2020	Complete	20/03/2020
PA05/06677	Change Request	6	Technical Authority	Plant	16/03/2020	16/03/2020	16/03/2020	16/03/2020	16/03/2020	Complete	16/03/2020
PA05/05591	Change Request	2	Technical Authority	S&C Systems	13/03/2020	13/03/2020	13/03/2020	13/03/2020	13/03/2020	Complete	13/03/2020
PA05/05806	Change Request	3	Route - LNW	Electrification Contact Systems	21/02/2020	13/03/2020	13/03/2020	13/03/2020	13/03/2020	Complete	13/03/2020
PA05/07229	New Item	1	PAB	Plant	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020	Complete Plant PAB	12/03/2020
PA05/03904	Change Request	4	Technical Authority	Signalling	11/03/2020	11/03/2020	11/03/2020	11/03/2020	11/03/2020	Complete	11/03/2020
PA05/06916	New Item	1	Route - Wales	Level Crossings	10/05/2019	10/05/2019	29/05/2019	09/03/2020	09/03/2020	Complete	09/03/2020
PA05/01990	Change Request	2	NDS	Level Crossings	04/03/2020	04/03/2020	04/03/2020	04/03/2020	04/03/2020	Complete	04/03/2020
PA05/07246	New Item	1	Technical Authority	Electrification Distribution	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020	Complete	02/03/2020
PA05/06301	Change Request	7	PAB	Plant	27/02/2020	27/02/2020	27/02/2020	27/02/2020	27/02/2020	Complete Plant PAB	27/02/2020
PA05/00942	Change Request	5	IP	Monitor Predict Prevent (aka RCM)	26/02/2020	26/02/2020	26/02/2020	26/02/2020	26/02/2020	Complete	26/02/2020
PA05/07041	Change Request	3	Technical Authority	Signalling	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	Complete	25/02/2020
PA05/06926	Change Request	4	Technical Authority	S&C Systems	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	Complete	25/02/2020
PA05/07096	Change Request	4	Technical Authority	Telecommunications	25/02/2020	25/02/2020	25/02/2020	25/02/2020	25/02/2020	Complete	25/02/2020
PA05/06329	Change Request	2	NDS	Electrification Distribution	29/11/2018	29/11/2018	29/11/2018		27/02/2020	Complete	25/02/2020
PA05/04709	Change Request	2	IP	Signalling	21/02/2020	21/02/2020	21/02/2020	21/02/2020	21/02/2020	Complete	21/02/2020
PA05/04429	Change Request	5	Technical Authority	Track	19/02/2020	19/02/2020	19/02/2020	19/02/2020	19/02/2020	Complete	19/02/2020
PA05/03867	Change Request	4	Technical Authority	S&C Systems	10/07/2019	10/07/2019	19/02/2020	19/02/2020	19/02/2020	Complete	17/02/2020
PA05/07224	New Item	1	Technical Authority	S&C Systems	09/01/2020	09/01/2020	14/02/2020	14/02/2020	14/02/2020	Complete	14/02/2020
PA05/05911	Change Request	6	Route - LNW	Electrification Distribution	12/12/2019	12/12/2019	14/02/2020	14/02/2020	14/02/2020	Complete	14/02/2020

PRODUCT ACCEPTANCE - FULL PA CERTIFICATES ISSUED 2020

PA05/07173	New Item	1	IP - Track	Track	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020	Complete Plant PAB	12/02/2020
PA05/04636	Change Request	5	Technical Authority	Telecommunications	10/02/2020	10/02/2020	10/02/2020	10/02/2020	10/02/2020	Complete	10/02/2020
PA05/06944	Change Request	4	Technical Authority	Electrification Distribution	07/02/2020	07/02/2020	07/02/2020	07/02/2020	07/02/2020	Complete	07/02/2020
PA05/07071	New Item	1	Technical Authority	Telecommunications	13/01/2020	13/01/2020	13/01/2020	07/02/2020	07/02/2020	Complete	07/02/2020
PA05/07203	New Item	1	NDS	Plant	17/10/2019	17/10/2019	17/10/2019	07/02/2020	07/02/2020	Complete	07/02/2020
PA05/05208	Change Request	11	Technical Authority	Electrification Distribution	05/02/2020	05/02/2020	05/02/2020	05/02/2020	05/02/2020	Complete	05/02/2020
PA05/05131	Change Request	4	Technical Authority	Electrification Distribution	05/02/2020	05/02/2020	05/02/2020	05/02/2020	05/02/2020	Complete	05/02/2020
PA05/04023	Change Request	3	Technical Authority	Level Crossings	31/01/2020	31/01/2020	31/01/2020	31/01/2020	31/01/2020	Complete	31/01/2020
PA05/03515	Change Request	16	IP	Signalling	31/01/2020	31/01/2020	31/01/2020	31/01/2020	31/01/2020	Complete	31/01/2020
PA05/04037	Change Request	19	IP	Signalling	31/01/2020	31/01/2020	31/01/2020	31/01/2020	31/01/2020	Complete	31/01/2020
PA05/04749	Change Request	23	IP - Signalling	Signalling	13/08/2019	13/08/2019	31/01/2020	31/01/2020	31/01/2020	Complete	31/01/2020
PA05/05305	Change Request	9	Technical Authority	Telecommunications	24/01/2020	24/01/2020	24/01/2020	24/01/2020	24/01/2020	Complete	24/01/2020
PA05/06428	Change Request	9	IP - Signalling	Signalling	06/08/2019	06/08/2019	24/01/2020	24/01/2020	24/01/2020	Complete	24/01/2020
PA05/06392	Change Request	2	Technical Authority	Signalling	22/01/2020	22/01/2020	22/01/2020	22/01/2020	22/01/2020	Complete	22/01/2020
PA05/04485	Change Request	8	Technical Authority	Level Crossings	17/01/2020	17/01/2020	17/01/2020	17/01/2020	17/01/2020	Complete	17/01/2020
PA05/01983	Change Request	2	Route - Wales	Signalling	16/01/2020	16/01/2020	16/01/2020	16/01/2020	16/01/2020	Complete	16/01/2020
PA05/06991	Change Request	4	NDS	Electrification Contact Systems	13/01/2020	13/01/2020	13/01/2020	13/01/2020	13/01/2020	Complete	10/01/2020
PA05/04430	Change Request	8	Technical Authority	Signalling	10/01/2020	10/01/2020	10/01/2020	10/01/2020	10/01/2020	Complete	10/01/2020
PA05/07113	Change Request	1	Technical Authority	Track	10/01/2020	10/01/2020	10/01/2020	10/01/2020	10/01/2020	Complete	10/01/2020
PA05/06391	Change Request	7	NDS	Electrification Distribution	09/12/2018	09/12/2018	29/12/2018	08/01/2020	08/01/2020	Complete	08/01/2020
PA05/05043	Change Request	7	PAB	Plant	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	Complete	07/01/2020
PA05/05043	Change Request	8	PAB	Plant	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	Complete	07/01/2020
PA05/05998	Change Request	3	Technical Authority	Electrification Power	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020	Complete	07/01/2020
PA05/02072	Change Request	6		Telecommunications	19/11/2019	19/11/2019	06/01/2020	06/01/2020	06/01/2020	Complete	06/01/2020
PA05/03387	Change Request	2	Technical Authority	Plant	30/06/2019	30/06/2019	30/06/2019	30/06/2019	06/01/2020	Complete	06/01/2020
PA05/01795	Change Request	6	IM	Track	12/10/2019	12/10/2019	12/10/2019	02/01/2020	02/01/2020	Complete	02/01/2020
PA05/03388	Change Request	2	Technical Authority	Plant	28/05/2019	28/05/2019	28/05/2019	02/01/2020	02/01/2020	Complete	02/01/2020