

ANNEX 7 2023

2023 blockades over 7 days					
Route	Dates	Duration	Work type	Location	Comments
Wessex	3rd Dec to 18th Dec 2022	16 days	Domestic PLTR	Yeovil Pen Mill to Dorchester Jn	Work commences in the EAS 2022 year
Wessex	24th Dec to 8th Jan	14 days	Underbridge construction and widening	Weybridge to Basingstoke	Freight services to divert via Reading. Passenger services to divert via Cobham, Guildford and Havant.
Wessex	3rd Dec to 18th Dec 2022	16 days	Domestic PLTR	Yeovil Pen Mill to Dorchester Jn	
Wessex	7th Apr to 16th Apr 2023	9 days	Resignalling commissioning	Staines to Windsor & Eton Riverside	Commissioning stage includes Hounslow and Staines areas, but we currently envisage that only the Windsor branch will need in excess of 7 days
Wessex	11th to 19th Feb 2023	9 days	Haslemere S&C replacement	Shalford Jn to Petersfield	
Wessex	21st to 29th October 2023	9 days	Resignalling	Shalford Jn to Petersfield	
Anglia	24th December 2022 to 2nd January 2023	10 days	S&C Track renewals	Shepreth Branch Jn to Royston	Foxtan S&C

ANNEX 7 2023

Anglia	24th December 2022 to 2nd January 2023	10 days	Structures renewals, wheel timber renewals	Manningtree	Manningtree structures and wheel timbers
Anglia	11th to 24th February 2023	14 days	Swingbridge renewals	Norwich to Lowestoft/ Yarmouth	NOL Swingbridge replacement Dates pending published Half Term dates
Anglia	24th December 2022 to 2nd January 2023	10 days	Structures renewals	Gospel Oak to Stratford (North London Line)	NLL bridge renewals
NW&C	25 Dec 22 - 2 Jan 23	9 Days	HS2	Crewe	HS2 work at Crewe Crossovers
NW&C	18 Feb 23 - 26 Feb 23	9 Days	HS2	Water Orton Corridor	HS2 work on Water Orton Corridor bridges
NW&C	15 July 23 - 24 July 23	9 Days	HS2	Nuneaton - Stafford	HS2 work at Handsacre

ANNEX 7 2023

NW&C	5 August 23 - 12 August 23	8 Days	Bridge Waterproof	Leamington - Coventry	Bridge Waterproof at VB4 River Avon Viaduct
NW&C	19 August 23 - 28 August 23	10 Days	HS2	Water Orton Corridor	HS2 work on Water Orton Corridor bridges
NW&C	21 October 23 - 29 October 23	9 Days	Tunnel works	Smethwick - Stourbridge	Works in Old Hill Tunnel
Western	Sat 18 Feb 2023 to Sun 04 Mar 2023	16days	Domestic PLTR Domestic S+C Renewals Bridge renewals	Theale to Heywood Road	Route available between Reading and Newbury from Day 10 onwards. Freight and through passenger services diverted via Didcot
Wales / Western	Fri 30 Jun to Sun 09 Jul 2023	10days	Domestic PLTR	Stoke Gifford Jcn to Severn Tunnel Jcn	Freight and passenger services diverted via Lydney
Wales	4 March inclusive - 12 March inclusive	9 days	Track Renewals	Bidston - Wrexham	
Wales	11 March inclusive - 26 March inclusive	16 days	Structures and Track Renewals	Welshpool - Machynlleth	
Wales	3-12 June	10 days	Track Renewals	Severn Tunnel	
Sussex	25 Dec 22 - 2 Jan 23	9 Days	Vic 2 Resignalling	Victoria to Winmill Bridge Jn all lines. Victoria Eastern to Brixton. West London Lines through Kensington Olympia.	Victoria to Windmill Bridge Jn blocked throughout. Victoria Eastern to Brixton blocked for the first 4 days. West London Line block for last 4 days
Kent	25 Dec 22 - 8 Jan 23	15 Days	Lewisham S&C renewal	Nunhead Jn/Tanners Hill Jn/St Johns Jn to Charlton Jn/Ladywell Jn/Courthill Loop South Jn/Charlton Jn/ Slade Green Jn/Crayford Creek Jn	

ANNEX 7 2023

Scotland	Sat 24th Dec 2022 to Tues 3rd Jan 2023	9 days	Carstairs Rationalisation/ Ravenscraig overbridge construction/Linho use Viaduct structure enhancement	WCML - Gretna Jn to Motherwell and Carstairs to Midcalder Jn	
Scotland	Saturday 11th March 2023 to Monday 20th March	9 days	Various structure renewals and PLTR	West Highland Line - Crianlarich to Fort William	
Scotland	Sunday 2nd April 2021 to Monday 5th Jun 2023	10 Weeks	Slabtrack renewal of Platform 1	Glasgow Central - Platform 1 only	