

Changes which are not Events

Expected Timetable Implementation Date	Change	Type of Change	End Date	Reason for Change not being an Event
December 2020	Gatwick Airport Station Upgrade – Platforms 5 & 6, Down Fast and Reversible Loop out of use for 15 months	Restricted Infrastructure	Mar-22	Timetable change expected – insufficient to qualify as an Event. Changes linked to the Possession Strategy Notice
	South Western Railway new rolling stock	Timetable & Rolling stock	Dec-20	Timetable change expected – insufficient to qualify as an Event
	HS2 Materials by Rail (MbR) – (Mar/Apr 2021) closure of FCC waste facility at Calvert and the utilisation of existing paths into/out of Calvert for aggregates	Timetable	May-25	Timetable change expected – insufficient to qualify as an Event
May 2021	Thameslink, Southern & Great Northern Franchise	New franchise	Sep-21	Extent and timing of timetable change(s) not currently known
	West Midlands franchise increased service level including Sundays	Timetable	May-21	Extent and timing of timetable change(s) not currently known
	Okehampton to Exeter St. Davids 0.5tph weekday service	Timetable	May-21	Timetable change expected - insufficient to qualify for an event
	Portway Park & Ride new station	Infrastructure Enhancements & Timetable	Dec-21	Timetable change expected - insufficient to qualify as an Event. Expected to open by Dec-21 within the currency of May -21
	ECTL - Introduction of new 5 trains per day service between Edinburgh and London for First Group's East Coast Trains Limited	Timetable	May-21	Timetable change expected - insufficient to qualify as an Event
December 2021	Chiltern Franchise	New franchise	Dec-21	Extent and timing of timetable change(s) not currently known
	East Midlands Franchise Train Service Requirement 2	Timetable	Dec-21	Extent and timing of timetable change(s) not currently known
	Wrexham - Bidston frequency enhancement (2 trains per hour)	Timetable	Dec-21	Extent and timing of timetable change(s) not currently known
	Cardiff Central/Newport - Ebbw Vale	Timetable	Dec-21	Extent and timing of timetable change(s) not currently known
	Leeds Capacity Work	Infrastructure Enhancements & Timetable	TBA	Extent and timing of timetable change(s) not currently known
	Marsh Barton new station	Infrastructure Enhancements & Timetable	Dec-21	Timetable change expected - insufficient to qualify as an Event
May-2024	Bristol Area Service Improvements: 2tph Bristol - Gloucester, 2tph Avonmouth - Bristol Temple Meads (BTM) with 1tph to/from Severn Beach, 3tph BTM - Westbury, 1tph Gloucester - Worcester Shrub Hill, 1tph Filton Abbey Wood - BTM service.	Timetable	Dec-21	Timetable change expected - insufficient to qualify as an Event
	Grand Union Service Introduction - Phase 1: May 21 to May 23, 7 paths in both directions between Cardiff & Paddington using cl.91 + Mk4 coaches. Services to call at Cardiff Parkway (when open), Newport, Severn Tunnel Junction and Bristol Parkway.	Timetable	Dec-21	Timetable changes expected - insufficient to qualify as an Event
	HS2 Materials By Rail (MbR) - (Dec 2021/Jan2022) introduction of West Ruislip freight terminal on Chiltern Main Line for the delivery of tunnel segments	Timetable	Dec-24	Timetable change expected - insufficient to qualify as an Event
May 2022	Gatwick Airport Station Upgrade - all platforms reopen	Timetable & Enhanced Infrastructure	May-22	Timetable change expected - insufficient to classify as an Event
	Final phase of North Downs line service increase 1tph Reading -Gatwick Airport (increase to 3tph) Change impacts 3 Routes interacting with 3 Main Lines into London	Timetable	May-22	Timetable change expected - insufficient to classify as an Event
	West Cumbria Mining Introduction of 4 class 6 paths (loaded – 60H66S24) EWD between Powbeck (near Whitehaven) and Redcar – routed via Carlisle London Road-Tyne Yard-Stockton. Introduction of 4 class 6 paths (empty – 60-66S06) EWD between Redcar and Powbeck (near Whitehaven) – routed via Stockton-Tyne Yard-Carlisle London Road.	Timetable	May-22	Timetable change expected - insufficient to classify as an Event
	C2C new fleet introduction and supporting timetable change	Rolling Stock & Timetable	May-22	Extent and timing of timetable change(s) not currently known
	Northern and TPE re-write cross Manchester	Timetable, Enhanced infrastructure & Rolling stock	May-22	Timetable change expected - insufficient to qualify as an Event
	Extension of Gospel Oak - Barking services to Barking Riverside	Timetable & Enhanced Infrastructure	May-22	Timetable change expected - insufficient to qualify as an Event

OFFICIAL

	HS2 Materials by Rail (MbR) - freight services into/out of Euston Platform 17.	Timetable	Dec-22	Timetable change expected - insufficient to qualify as an Event
December 2022	East West Rail, Bicester Village— Bedford operation	New and enhanced infrastructure	Dec-22	Extent and timing of timetable change(s) not currently known
	Nexus Tyne & Wear Metro: new train fleet and timetable change	Timetable & Rolling stock	Dec-22	Extent and timing of timetable change(s) not currently known
	Intercity East Coast Franchise	New Franchise	Mar-23	Extent and timing of timetable change(s) not currently known
	Core Valley Lines additional frequencies (network will be divested to TfW by this date but through running maintained onto national network)	Timetable, Enhanced infrastructure & Rolling stock	Dec-23	Extent and timing of timetable change(s) not currently known
May 2023	Transpennine Express Franchise	New franchise	Apr-23	Extent and timing of timetable change(s) not currently known
	Hope Valley upgrade Remodelling of Dore Junction Stockport to New Mills JTI New Loop at Bamford	Infrastructure Enhancements & Timetable	TBA	Extent and timing of timetable change(s) not currently known
	Significant freight service uplift into/out of Willesden Euroterminal (7-10 circulations a day)	Timetable	May-23	Timetable changes expected - insufficient to qualify as an Event
December 2023	Midland Main Line Key Output 1a - LDHS bi-mode enabling completed	Enhanced Infrastructure and Rolling Stock	Dec-23	Extent and timing of timetable change(s) not currently known
	Core Valley Lines additional frequencies (network will be divested to TfW by this date but through running maintained onto national network)	Timetable, Enhanced infrastructure & Rolling stock	Dec-23	Extent and timing of timetable change(s) not currently known
	Increase in Sunday services across Wales & Borders New express service on Cambrian Coast between Tywyn and Pwelli on summer Sundays	Timetable & Rolling stock	Dec-23	Extent and timing of timetable change(s) not currently known
	Cardiff Central - Bridgend via Vale of Glamorgan: Enhanced 2tph frequency.	Timetable & Rolling stock	Dec-23	Extent and timing of timetable change(s) not currently known
	TRU Scheme W2 - Stalybridge to Huddersfield, Stalybridge junction re-thrown towards Victoria. Increase of PSR speed	Infrastructure Enhancements & Timetable	Dec-25	Extent and timing of timetable change(s) not currently known
	Grand Union Trains - Phase 2: Extension of Phase 1 Cardiff - Paddington service westwards to/from Carmarthen with intermediate calls at Llanelli and Swansea. Rolling stock change to Class 802.	Timetable	Dec-23	Timetable changes expected - insufficient to qualify as an Event
	Cardiff Parkway new station	Infrastructure Enhancements & Timetable	Dec-23	Timetable changes expected - insufficient to qualify as an Event
	Extension of Filton Abbey Wood - Bristol Temple Meads service to new station at Henbury, incorporating a new station at North Filton.	Infrastructure Enhancements & Timetable	Dec-23	Timetable changes expected - insufficient to qualify as an Event
	Ashley Down new station on the Relief lines between Bristol Temple Meads and Filton Abbey Wood	Infrastructure Enhancements & Timetable	Dec-23	Timetable changes expected - insufficient to qualify as an Event
	Charfield new station between Yate and Gloucester	Infrastructure Enhancements & Timetable	Dec-23	Timetable changes expected - insufficient to qualify as an Event
	West Midlands New Stations - delivered in 2 stages: 1. between Walsall and Wolverhampton diversionary paths 2. Camphill lines, 3 new stations. 2tph New Street to Kings Norton.	Timetable, Enhanced infrastructure & Rolling stock	Dec-23	Extent and timing of timetable change(s) not currently known
	Crewe Hub - Independent Lines Signalling Renewals. TPR and line speed changes.	Infrastructure Enhancements & Timetable	Dec-23	Extent and timing of timetable change(s) not currently known
	Ripple Lane Nodal Yard	Enhanced infrastructure	Dec-23	Extent and timing of timetable change(s) not currently known
May 2024	South Western Franchise	New franchise	Aug-24	Extent and timing of timetable change(s) not currently known
December 2024	Core Valley Lines 2tph all routes on Sundays (network will be divested to TfW by this date but through running maintained onto national network)	Timetable & Rolling stock	Dec-24	Extent and timing of timetable change(s) not currently known
	The introduction of 1tph between Portishead and Bristol TM	Enhanced infrastructure, New Line, rolling stock and & TT changes	Dec-24	Extent and timing of timetable change(s) not currently known

OFFICIAL

	Oxford Corridor Capacity Improvements Phase 2: Reduction in headways Wolvercote Jn - Aynho Jn, provision of higher speed crossovers at Oxford North Jn and provision of an additional west-side through platform.	Infrastructure Enhancements & Timetable	Dec-24	Timetable changes expected - insufficient to qualify as an Event
	East West Rail: Bicester Village – Bedford operation	Timetable, Enhanced infrastructure & Rolling stock	Dec-24	Extent and timing of timetable change(s) not currently known
May 2025	Northern Franchise	New franchise	Apr-25	Extent and timing of timetable change(s) not currently known
	East Anglia Franchise	New franchise	Oct-25	Extent and timing of timetable change(s) not currently known
	TRU Scheme W3 - Huddersfield to Ravensthorpe	Infrastructure Enhancements & Timetable	May-27	Extent and timing of timetable change(s) not currently known
	Crewe Hub - Crewe core station works Crewe station re-modelling. Major track layout and signalling works supporting HS2 end state requirements. Potential 49 day blockade at Crewe to be planned in WTT. Requires revised train plan at Crewe Station post commissioning.	Infrastructure Enhancements & Timetable	TBA	Extent and timing of timetable change(s) not currently known
	East London Line enhanced frequency to Clapham Junction	Timetable, Enhanced infrastructure & Rolling stock	May-25	Extent and timing of timetable change(s) not currently known
December 2025				
May 2026				
December 2026	Old Oak Common Station new station	Enhanced infrastructure	Dec-26	Extent and timing of timetable change(s) not currently known
	HS2 Phase 1	New Infrastructure, New Rolling Stock, New Timetable	Dec-26	Expected to become an Event when details confirmed
	Transpennine Route Upgrade	Enhanced infrastructure and Rolling Stock Changes	Dec-26	Expected to become an Event when details confirmed
May 2027				
December 2027	Western Rail Link to Heathrow	New infrastructure	Dec-27	Extent and timing of timetable change(s) not currently known
	HS2 Phase 2A	New Infrastructure, New Rolling Stock, New Timetable	Dec-27	Expected to become an Event when details confirmed

Changes from Final Dec 2021 version are shown in red

Event Steering Groups status

No.	ESG	Status	Timetable(s)	ESG Chair
2	Western	Active	May-22	Ben Sturgess
6	Southampton Freight Train Lengthening	Active	December 2021 to December 2022	Monica Gerber, Matthias Richter
7	Anglia	Not Active	Dec 21 & May 2022	TBA
8	MML	Not Active	May 2021	Drew Fuller
9	East Coast	Active	May 2022	Simon Leyshon
10	Wales & Borders	Active	December 2022	Ben Stugess
11	West Coast Main Line	Not Active	December 2022	TBA
12	East Midlands Railway - new rolling stock	Not Active	December 2022	TBA
13	GEML capacity	Not Active	December 2022	TBA

Changes from Final Dec 2021 version are shown in red